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CCR No. 95-0909 Logged Date 1 2 / 5 / 9 5 Rev. Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class I I

Title  Test Cases in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

DID 304 and DID 322/414 which is in progress

RTM Change x Start New Baseline

Problem
Need to update IT_FOS Test class in RTM with Post CDR data

Proposed Solution
See the following 4 attached tables:
Delete all FOS Test Cases in RTM
Delete asociated links to L4s
Bulk load IT_FOS Class with Post CDR Test Cases
Establish new links between IT_FOS and L4s

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA X Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Hal Schroeder (Signed)  Hal Schroeder    12/5/95
Signature Date

Office Office Manager (Signed)  Andy Miller   12/5/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard   12/6/95
Signature Date
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